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~ May 5, 2003

Mr. Dion Novak

Superfund Division.

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, IL 60604

Re:

Monthly.Progress Report — April 2003 '
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during April 2003.
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Activities Conducted During Reporting Month
Activities conducted during the reporting period included:

e Receipt, validation and compilation of analytical data for Phase 2 of the RI
collected during March 2003.

e Initiation of the draft Phase 2 Technical Memorandum

Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

Changes in Key Project Personnel

“No changes in key project personnel have occurred.

Sampling and Testing Results

Non-validated laboratory data from Phase 2 were received during the reporting

period and are attached to this letter.’

! All laboratory data are submitted to USEPA and CH2M Hill on a compact disk (CD); a paper copy has
been submitted to IEPA.
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V. Project Schedule

The current Project Schedule, inéluding actual dates for completed tasks,ﬁ is attached
to this letter. '

VL. Activities Plapned for Next Reporting Month
The following activities are planned for May 2003:
e Receipt of data validation reports for all laboratory analytical data. - |
e Preparation of the draft Phése 2 Technical Memorandum.

If you have any questions concerning this progress report, please do not hesitate to
contact us. ‘

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager
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Attachment

cc: Thomas Krueger, Esq. - USEPA Region 5 (w/o attachment)
Rick Lanham — IEPA Bureau of Land
Tim Biggs - CH2ZM Hill
Joseph Freudenberg, Esq. —Dechert (w/o attachment)
Paul Harper — Eagle-Picher (w/o attachment)
Doug Ucci — QMG; representing Eagle-Picher (w/o attachment)
Gordon Kuntz — Sherwin-Williams (w/o0 attachment)
Roy Ball - ENVIRON '



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name |  start [ Finish | Duration [Nov'01 [Dec'01 [Jan'02 [Feb'02 [Mar'02 [Apr'02 [May'02 [Jun'02 [Jul'02 [Aug'02 |Sep'02 |Oct'02 [Nov'02 [Dec'02 [Jan'03 [Feb'03 [Mar'03 |Apr'03 |[May'03 [Jun'03 |Ju'03 [Aug'03 |[Sep'03 |Oct'03 |[Nov'03 |Dec'03 |Jan'04 |Feb'04 |Mar'04 |Apr'04 |May'04 [Jun'04 |Jul'04 |Aug'04 |Sep'0d
1 |RIFS Tasks Mon 12/31/01 Thu 8/5/04 949 days : : : : ! ; ; i RUFS Tasks : : G : A ; ; : : : 5

2 Preliminary Site Evaluation Report Mon 12/31/01 = Thu3/28/02  88days Prel|minarystteE\raluaﬁonRepo|t """"""" """""""""""""""" S T L epesot SE el TR e """" R P oo T """" e """" """" """" """" """"" """"
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 | Wed 2/13/02 45 days

4 PSE Report Review Meeting Thu2/14/02  Thu3/7/02 22 days

5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days

6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days

7 RI/FS Workplan Mon 12/31/01 Thu7/M102 193 days : : " RUFS Workplan

‘ — ‘ | ‘ | : : : : | : : :

8 Draft RI/FS Workplan 3 Mon 12/31/01 ~ Mon 4/1/02 92 days """" T 3 e v = : ot I W (T """""""""""""""""""" ; -------- T S e s et -------- o bt R, e . et e S e e R s v G et o o
9 RI/FS Workplan Review Meeting Tue 4/2/02 | Wed 4/17/02 = 16 days

- oo G o vt ekl RIS Wik P T e S e a2 b s et | R L2 Pl b h T s TR o o al e s v 2 el bt ________ Lets A e : ________ 25
1 Final RI/FS Workplan Sat5/4/02 | Wed 6/26/02 54 days

12 Agency Approval of Final RI/FFS Workplan Thu6/27/02  Thu 7/11/02 T g SRR LA et - A TR R o """"""""
13 Phase 1 Source Characterization Technical Memorandum Fri7/1202  Mon 3/3/03 = 235days Phase 1 Soure Characterization Teéhniul ﬂe}norandunll

14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02 90 days

B | Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days

16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 = Thu 11/7/02 9days

17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days

18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon3/3/03  91days

19 Phase 2 Migration Pathway Technical Memorandum Mon 3/10/03 = Mon 811003 = 155days : : : : . : ' ' : j . se 2 Migration P:u'lmy:Techniu! Memorandum

20 Draft Phase 2 Migration Pathway Technical Memorandum " Mon3/10/03 | Sat6/7/03 = 90days

21 Phase 2 Technical Memorandum Review Mesting Sun6/8/03  Sat6/21/03 14 days

22 Agency Comments on Draft Phase 2 TM Sun6/22/03 ~ Mon7/7/03 ~ 16days | S IR T e T e SR S T T A LT i T e T e e e e i

23 Final Phase 2 Migration Pathway TM : Tue 7/8/03 Mon 7/28/03 21 days

24 Agency Approval of Final Phase 2 TM Tue7/29/03 =~ Mon8/1103  14days | """" """" e Ll A e S P e e (e e . e S i """" """" £ """""""""""" """" """"" """" """" """" """" """"
25 Risk Assessment Report Tue 812/03  Sun 12/14/03 125 days

26 Draft Risk Assessment Report Tue 8/12/03  Fri 10/10/03 B0 ENE S . e e e R T TSR T B e, e e e e e e e SR S U R

27 Risk Assessment Report Review Meeting Sat 10/11/03 | Fri 10/24/03 14 days

28 Agency Comments on Draft Risk Assessment Report Sat 10/25/03 | Sun 11/9/03 16 days """""""" P = """" """" A 7, g SR SR TN LT SRR T st """" e """" s """" ke A """" """" """" ”””” """" """"
29 Final Risk Assessment Report Mon 11/10/03 = Sun 11/30/03 = 21 days

30 Agency Approval of Final Risk Assessment Mon 12/1/03 | Sun 12/14/03 Tk LR O S R e e R R i R Ve i i R TR s s i s NPT e R I TS e T NI R R < e g

3 Remedial Investigation Report Mon 12/15/03 Fri 4/2/04 110 days

32 Draft Remedial Investigation Report 3 R S o e e L i el s e e e ok sy ) s Rt A U S R S i, e e T e i el e siaciie Ui b TS g R S SR R e TR

33 Remedial Investigation Report Review Meeting Thu 1/29/04 Wed 2/11/04 14 days

34 Agency Comments on Draft Remedial Investigation Report Thu2/12/04  Fri 2/27/04 g LR T g e o7 SN i i e o Wi (] R e s SO iy St T e e i i e VR ) GO (el e S s i R 5 S e ARl e ¢ i A e i
35 Final Remedial Investigation Report Sat 2/28/04 Fri 3/19/04 21 days

36 Agency Approval of Final Remedial Investigation Report | Sat3/20/04 = Fri 42104 14 days

37 Feasibility Study Report : Sat 4/3/04 Thu8/5/04 125 days : NOTES: ‘

____________________________ 1 Amonthly progressieporbwiilbosubmitteds= . - & - s s g S sliaat iR Seire e GG o a e e e e et e R Y L e i B R e S N e
38 Draft Feasibility Study Report Sat4304 | Tue @A™ | 60 days : : . atthe end of each calendar month.
: . 2. Assumes 30 days for Agency to provide
39 " Feasibility Study Report Review Meeting Wed 6/2/04 | Tue 6/15/04 14 days - comments on draft deliverables.
. 3. Assumes 14 days for Agency to review and : . : : : : : ‘

0 Agency Comments on Draft Feasibility Study Wed 6/16/04  Thu 7/1/04 TP R Ca e i . approve ﬁna| deliverables. : i C TR i e e e e e """"""""""""""""""""" ANF O R s R WiE o R f

41 Final Feasibility Study Report : Fri 7/2/04 Thu 7/22/04 21 days

42 Agency Approval of Final Feasibility Study Report Fri 7/23/04 Thu 8/5/04 PV R i i e~ S5 e M G SR S0 i i i o A | i v T o T e R R Y T R e R g s S g s e o b TR I N T e T el M O e R i e el
Pope e - Tk odeioml | Task Split Progress _ Milestone | & | Summary : ﬁ Project Summary M E);ternal Tasks Extenal Milestone 4 Deadiine L

e: Mon 5/5/03
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